





Entrustment Agreement No. ENT/TUE/001  
 Construction of Infrastructure Works in the Tung Chung New Town Extension Area

Construction Work Schedule for EP Condition 2.12

Activity	2026												2027												2028					
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Construction of Road L31 and associated works	[Yellow bar from Jan 2026 to May 2028]																								[Green bar for Jun 2028]					
Construction of Yu Tung Road footbridge lift	[Yellow bar from Jan 2026 to Sep 2027]																													

Construction works except Landscape  
 Landscape related works

